

JAN.23



DOM	SEG	TER	QUA	QUI	SEX	SAB
1	2	3	4	5	6	7
8	9 Treinamento de servidor	10 Visita técnica	11 Visita técnica	12 Visita técnica	13	14
15	16	17	18	19	20	21
22	23 Audiência Pública - 18:30	24 Reunião com núcleo gestor	25	26	27	28
29	30	31				

DOM	SEG	TER	QUA	QUI	SEX	SAB
			1	2	3	4 Visita técnica
5 Visita técnica	6 Visita técnica	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28				

FEV.23



MAR.23



DOM	SEG	TER	QUA	QUI	SEX	SAB
			1	2	3	4
5	6	7	8	9 Entrega do produto 03	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

DOM	SEG	TER	QUA	QUI	SEX	SAB
						1
2	3	4	5	6	7	8 Entrega do produto 04
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

ABR.23



MAI.23

DOM	SEG	TER	QUA	QUI	SEX	SAB
	1	2	3	4	5	6
7	8 Entrega do produto 05	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			



DOM	SEG	TER	QUA	QUI	SEX	SAB
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

JUN.23



JUL.23



DOM	SEG	TER	QUA	QUI	SEX	SAB
						1
2	3	4	5	6	7 Entrega do produto 06	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22 Audiência Pública
23	24	25	26	27	28	29
30	31					

DOM	SEG	TER	QUA	QUI	SEX	SAB
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21 Entrega do produto 08	22	23	24	25	26
27	28	29	30	31		

AGO.23

